
Client Snapshot

The Shire of Dardanup embarked on a major digital transformation journey to
transition from SynergySoft to ReadyTech ERP. The project required significant
business process changes and organisational change across core functions —
Finance, Infrastructure, and Regulatory Services. Recognising the scale and
complexity of this transformation, Bhani Consulting lead pre-implementation
business process mapping and deliver structured change management services to
ensure a smooth transition to the new ERP platform.
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Case Study: Guiding the Shire of Dardanup Through
ERP Transition Client

Here is the feedback from Kieran O’Brien (Executive Project Sponsor)



The Challenge

The Shire’s ERP implementation spanned multiple functional areas and
required:

Capturing and modelling current-state processes across multiple
departments.
Managing change readiness for diverse stakeholder groups.
Preparing staff for process and system adoption under tight timeframes.
Supporting a successful system cutover with minimal operational
disruption.

The Shire needed a trusted advisor who could combine strong business
analysis, ERP experience, and change management leadership within a local
government context.



Our Approach

Bhani Consulting, led by SP Singh, implemented a structured change
management and process mapping approach aligned with ADKAR principles
(Awareness, Desire, Knowledge, Ability, Reinforcement):

Business Process Mapping & Readiness Assessment
Conducted collaborative workshops to map and document current-state
Finance, Infrastructure, and Regulatory processes. Identified key system
dependencies and areas requiring change enablement.

Change Strategy & Planning
Developed the Change Management Framework and governance model,
including communication strategy, stakeholder analysis, and a Change
Champion mentoring program for the Shire’s internal leads.

Training & Engagement
Supported the Shire’s ERP training program and ensured alignment of training
materials with process changes. Created quick-reference guides and FAQs for
staff readiness.

Implementation & Go-Live Support
Provided onsite workshops and mentoring during the cutover phase.
Facilitated communication between to ensure confidence and continuity.

Post-Implementation Support
Conducted adoption assessment and post-go-live evaluation. Delivered
insights and recommendations to sustain behavioural and process change
beyond the initial transition period.



Results

Successfully modelled current-state processes across three key
departments (Finance, Infrastructure, Regulatory).
Established a structured change management framework that
strengthened project governance and stakeholder alignment.
Mentored internal Change Coordinator to continue supporting adoption
post-go-live.
Delivered all milestones with transparency, collaboration, and quality
assurance.

Key Success Factors

Deep understanding of local government operating environments
Balanced technical and human-centric approach to ERP change
Close collaboration with internal project leadership and staff
Clear, structured communication and mentoring model


